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The first step in the implementation process is to undertake a 
requirements gathering phase. During this phase the site design and any 
customisation or interactive components will be identified.
Depending on the complexity of the site this usually takes 1 to 2 weeks.

The hardware and software environment required to run the content 
management system and the web site systems depends on usage 
profiling.
Various different environments may be specified to suit requirements.

Configuration of the hardware and software required to support the 
operation of the AuCMS and the live web site.
Software installation and Operating System hardening usually takes 
approximately one week.

Customisation of the AuCMS platform to support the specific customer 
requirements. This includes development of custom content types, 
wizards, workflows and the templates required to run the live web site.
Depending on the complexity of the site and the customisations required 
this normally takes between 2 and 8 weeks.

Comprehensive content, load and security testing of the AuCMS 
environment and the live web site.
Testing should be phased such that site functionality is tested first, then 
security, then load. This usually takes between 1 and 2 weeks.

Deployment of the AuCMS content managed system into production. Go 
live with the new managed web site.
This should take less than 1 week, but depends upon the complexity of 
the hardware environment.

Ongoing maintenance of the live site templates, custom content and CMS 
workflows.
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